

JIRA PROJECT DELIVERABLES

Project Name:Alumni Mentorship and Mock Interview Platform
Deliverables

1. EPICs
2. Burndown Charts

Submitted by: Aakash Desai
Date: 31 August 2026

EPICs screenshot

Spaces / Alumni Mentorship and Mock Interview Platform


AL board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Ask AISearch workADFilterGroup


	> Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
☐	AL-1 Mentor Recommendation & Matching	Unassigned	Aakash Desai	High	To Do	Unresolved	31 Aug 2026, 19:30	31 Aug 2026, 19:30	None	
☐	AL-6 View Mentor Recommendations	Unassigned	Aakash Desai	High	Done	Unresolved	31 Aug 2026, 19:41	31 Aug 2026, 19:58	None	
☐	AL-7 View Mentor Profiles	Unassigned	Aakash Desai	High	Done	Unresolved	31 Aug 2026, 19:42	31 Aug 2026, 19:58	None	
☐	AL-2 Mentor Availability Management	Unassigned	Aakash Desai	High	To Do	Unresolved	31 Aug 2026, 19:32	31 Aug 2026, 19:32	None	
☐	AL-8 Set Mentor Availability	Unassigned	Aakash Desai	High	Done	Unresolved	31 Aug 2026, 19:43	31 Aug 2026, 19:58	None	
☐	AL-9 View Mentor Availability	Unassigned	Aakash Desai	High	Done	Unresolved	31 Aug 2026, 19:43	31 Aug 2026, 19:58	None	
☐	AL-3 Mentorship Session Booking	Unassigned	Aakash Desai	High	To Do	Unresolved	31 Aug 2026, 19:35	31 Aug 2026, 19:35	None	
☐	AL-10 Book Mentorship Session	Unassigned	Aakash Desai	High	Done	Unresolved	31 Aug 2026, 19:44	31 Aug 2026, 19:58	None	
☐	AL-11 Prevent Double Booking	Unassigned	Aakash Desai	High	Done	Unresolved	31 Aug 2026, 19:44	31 Aug 2026, 20:03	None	
☐	AL-4 Calendar & Meeting Integration	Unassigned	Aakash Desai	Medium	To Do	Unresolved	31 Aug 2026, 19:36	31 Aug 2026, 19:36	None	
☐	AL-12 Add Session to Calendar	Unassigned	Aakash Desai	Medium	Done	Unresolved	31 Aug 2026, 19:45	31 Aug 2026, 20:03	None	
☐	AL-13 Receive Meeting Details	Unassigned	Aakash Desai	Medium	Done	Unresolved	31 Aug 2026, 19:45	31 Aug 2026, 20:03	None	
☐	AL-5 Post-Interview Scorecards	Unassigned	Aakash Desai	Medium	To Do	Unresolved	31 Aug 2026, 19:37	31 Aug 2026, 19:37	None	
☐	AL-14 Submit Interview Scorecard	Unassigned	Aakash Desai	Medium	Done	Unresolved	31 Aug 2026, 19:46	31 Aug 2026, 20:03	None	
☐	AL-15 View Interview Feedback	Unassigned	Aakash Desai	Medium	Done	Unresolved	31 Aug 2026, 19:46	31 Aug 2026, 20:03	None	

Burndown Chart – AL Sprint 1



Burndown Chart – AL Sprint 1

Burndown Chart – AL Sprint 2



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
31/Aug/26 8:00 PM	AL-11	Sprint start		5		
	AL-12			5		
	AL-13			3		
	AL-14			5		
	AL-15			3		

1. Did your estimations reflect the actual effort?

Ans) Mostly, yes. The story point estimations provided a reasonable representation of the relative effort required for each task. Smaller and simpler tasks were assigned fewer points, while tasks involving more functionality or integration were assigned higher estimates. Since this was a simulated sprint, the actual effort was represented through the completion of the planned work items.

2. Was your backlog well-prioritized?

Ans) Yes. The backlog was organized based on the logical flow and importance of features. Core functionality, such as mentor recommendations and mentor availability management, was prioritized before later features such as mentorship session booking, calendar integration, and post-interview scorecards. This helped create a structured development sequence.

3. How did your simulated sprint align with your plan?

Ans) The simulated sprints largely followed the planned workflow. The selected user stories were moved through the sprint and completed according to the intended progression. The work was divided across the sprints to represent a realistic and manageable development process.

4. What insights did the burndown chart give about your team's capacity?

Ans) The burndown chart showed how the remaining work decreased over the course of the sprint. For the completed sprints, it demonstrated that the planned workload was achievable within the sprint duration. It also helped visualize the team's capacity and showed how story points were reduced as work items were completed.